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ESTIMATE RUN 12/08/2003

ESTIMATE SUMMARY 14:58:20

CONTID: C13854         ESTIMATE NO: 0006 PROG 2002

PCN: 13854-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Chief Hosa West PERCENT TIME:

PROJECT NO: IM 0703-280                   

I-70 Chief Hosa West

NAME OF ROAD: 70A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 12/05/2003 DATE TIME STARTED 05/19/2003

14802 W. 44TH AVE. DATE LET 12/05/2002 DATE WORK BEGAN

 DATE AWARDED 12/11/2002 DATE TIME STOPPED 12/11/2003

 DATE CONTRACT EXECUTED 12/24/2002 DATE ACCEPTED 12/11/2003

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/19/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,964,821.57 PARTICIPATING $ $ 25,730.68

AWARD PROJECT AMT: 2,957,436.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.78%

36,128.41

25,730.68

25,730.68

25,680.88

$

$

$

$

2,928,693.16

0.00

2,928,693.16

0.00

2,928,693.16

-35,778.05

0.00

2,892,915.11

0.00

AMOUNT DUE 2,892,915.11 25,680.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,680.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

88.0 TIME ALLOW: 88

ORIG TIME ALLOW: 75
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

202-00024  
 

0.000

EACH

735.00000 0.000.000

0.00

0010 *REMOVAL OF DELINEATOR 271.000

0.000

202-00090  
 

271.000

EACH

5.75000 1,558.25271.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 6,622.000

0.000

202-00240  
 

7,245.000

SY  

2.85000 18,872.706,622.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 3,068.000

0.000

202-00250  
 

3,068.000

SF  

1.75000 5,369.003,068.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,325.000

25.000

202-01130  
 

1,350.000

LF  

3.20000 4,320.001,350.000

80.00

0030 *REMOVAL OF END ANCHORAGE 20.000

2.000

202-01300  
 

27.000

EACH

95.00000 2,090.0022.000

190.00

0035 BLADING 18.000

0.000

203-01500  
 

18.000

HOUR

113.00000 2,034.0018.000

0.00

0040 COMBINATION LOADER 20.000

0.000

203-01594  
 

20.000

HOUR

90.00000 1,800.0020.000

0.00

0045 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0050 *RESET GUARDRAIL TYPE 3 2,400.000

2,388.000

210-01130  
 

4,998.000

LF  

3.50000 16,758.004,788.000

8,358.00

0055 *ADJUST GUARDRAIL 2,338.000

1,746.000

210-04200  
 

4,084.000

LF  

2.35000 9,597.404,084.000

4,103.10
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.260

0.000

212-00006  
 

0.260

ACRE

1,240.00000 322.400.260

0.00

0065 *MULCHING (WEED FREE HAY) 0.260

0.000

213-00002  
 

0.260

ACRE

1,950.00000 507.000.260

0.00

0070 *MULCH TACKIFIER 39.000

0.000

213-00061  
 

39.000

LB  

6.60000 257.4039.000

0.00

0075 AGGREGATE BASE COURSE (SPECIAL) CO #4 4,585.760

22.230

304-09014  
 

4,607.990

TON 

16.00000 73,727.844,607.990

355.68

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 143.130

0.000

403-00720  
 

143.130

TON 

80.00000 11,450.40143.130

0.00

0085 STONE MASTIC ASPHALT 31,512.660

0.000

403-09110  
 

31,512.660

TON 

48.70000 1,534,666.5431,512.660

0.00

0090 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 16,319.200

0.000

403-34721  
 

16,319.200

TON 

36.40000 594,018.8816,319.200

0.00

0092 ADDED ITEM (TON)/ ADDITIONAL 0.1% AC ABOVE 6.5% 0.000

0.000

900-00024  
 

0.000

TON 

0.25000 0.000.000

0.00

0093 ADDED ITEM (TON)/ CO #4 643.090

0.000

900-00024  
 

643.090

TON 

52.00000 33,440.68643.090

0.00

0094 ADDED ITEM (DOLLAR)/ RENTAL OF FIBER INJECTION 
EQUIPMENT (INVOICE)

7,500.000

0.000

900-00006  
 

7,500.000

DOL 

1.00000 7,500.007,500.000

0.00

0095 EMULSIFIED ASPHALT (SLOW-SETTING) CO #4 13,370.000

0.000

411-10255  
 

13,370.000

GAL 

1.50000 20,055.0013,370.000

0.00
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 18 INCH CORRUGATED STEEL PIPE 50.000

40.000

603-10180  
 

90.000

LF  

30.35000 2,731.5090.000

1,214.00

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000

27.000

606-00301  
 

2,840.000

LF  

12.90000 36,636.002,840.000

348.30

0110 *END ANCHORAGE TYPE 3D 1.000

1.000

606-01340  
 

2.000

EACH

565.00000 1,130.002.000

565.00

0115 *TRANSITION TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

960.00000 960.001.000

0.00

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 25.000

2.000

606-02001  
 

27.000

EACH

1,700.00000 45,900.0027.000

3,400.00

0125 CURB TYPE 6 (SECTION M) 1,564.000

0.000

609-60011  
 

1,564.000

LF  

6.85000 10,713.401,564.000

0.00

0130 *DELINEATOR (FLEXIBLE) (TYPE I) 237.000

0.000

612-00041  
 

237.000

EACH

27.50000 6,517.50237.000

0.00

0135 *DELINEATOR (FLEXIBLE) (TYPE II) 44.000

0.000

612-00042  
 

44.000

EACH

30.00000 1,320.0044.000

0.00

0140 *DELINEATOR (FLEXIBLE) (TYPE III) 26.000

0.000

612-00043  
 

26.000

EACH

35.00000 910.0026.000

0.00

0145 *SIGN PANEL (CLASS I) 10.000

0.000

614-00011  
 

10.000

SF  

21.00000 210.0010.000

0.00

0150 *STEEL SIGN POST (2 INCH ROUND) 23.000

0.000

614-01502  
 

23.000

LF  

34.50000 793.5023.000

0.00
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *RUMBLE STRIP (GRINDING) 87,182.000

0.000

614-80387  
 

87,182.000

LF  

0.10000 8,718.2087,182.000

0.00

0160 EMBANKMENT PROTECTOR TYPE 5 6.000

0.000

615-00050  
 

6.000

EACH

1,115.00000 6,690.006.000

0.00

0165 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,500.00000 11,500.001.000

0.00

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

67,500.00000 67,500.001.000

0.00

0175 PUBLIC INFORMATION SERVICES 0.000

1.000

626-01000  
 

1.000

L S 

1,750.00000 1,750.001.000

1,750.00

0180 *EPOXY PAVEMENT MARKING CO #4 601.000

0.000

627-00005  
 

601.000

GAL 

74.60000 44,834.60601.000

0.00

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) CO #4 942.000

0.000

627-00012  
 

942.000

GAL 

51.65000 48,654.30942.000

0.00

0190 *FLAGGING CO #4 1,383.000

37.000

630-00000  
 

1,420.000

HOUR

21.80000 30,956.001,420.000

806.60

0195 *TRAFFIC CONTROL INSPECTION 69.000

22.000

630-00007  
 

91.000

DAY 

86.00000 7,826.0091.000

1,892.00

0200 *TRAFFIC CONTROL MANAGEMENT 88.000

5.000

630-00012  
 

93.000

DAY 

460.00000 42,780.0093.000

2,300.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

70.00000 0.000.000

0.00
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.600

0.000

630-80342  
 

64.000

EACH

80.00000 4,608.0057.600

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.300

0.000

630-80343  
 

27.000

EACH

90.00000 2,187.0024.300

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.600

0.000

630-80344  
 

64.000

SF  

18.50000 1,065.6057.600

0.00

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

1,150.00000 4,140.003.600

0.00

0230 *PORTABLE MESSAGE SIGN PANEL 147.000

4.000

630-80359  
 

151.000

DAY 

92.00000 13,892.00151.000

368.00

0235 *DRUM CHANNELIZING DEVICE 44.100

0.000

630-80360  
 

49.000

EACH

40.00000 1,764.0044.100

0.00

0240 *TRAFFIC CONE 225.000

0.000

630-80380  
 

452.000

EACH

15.00000 3,375.00225.000

0.00

0245 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

26,792.000

F A 

1.00000 0.000.000

0.00

0251 *ADDED ITEM (FOOT)/ /(CO#2) 32.000

0.000

900-00012  
 

32.000

LF  

93.50000 2,992.0032.000

0.00

0255 F/A ASPHALT PAVEMENT INCENTIVE 23,861.110

0.000

700-70012  
 

23,861.110

F A 

1.00000 23,861.1123,861.110

0.00
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0265 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A QUALITY INCENTIVE PAYMENT -22,222.330

0.000

700-70025  
 

-22,222.330

F A 

1.00000 -22,222.33-22,222.330

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,753,038.8725,730.682,787,750.82CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-15-CA 

0285 *REMOVAL OF ASPHALT MAT (PLANING) 1,376.000

0.000

202-00240  
 

1,376.000

SY  

2.85000 3,921.601,376.000

0.00

0290 STONE MASTIC ASPHALT 0.000

0.000

403-09110  
 

0.000

TON 

48.70000 0.000.000

0.00

0295 GEOTEXTILE (PAVING) 101.000

0.000

420-00500  
 

101.000

SY  

4.50000 454.50101.000

0.00

CAT 4,376.100.004,376.10CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-15-CC 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 3,155.000

0.000

202-00240  
 

3,155.000

SY  

2.85000 8,991.753,155.000

0.00

0305 *REMOVAL OF BRIDGE RAILING 74.000

0.000

202-00425  
 

74.000

LF  

11.00000 814.0074.000

0.00
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-CC 

0310 STONE MASTIC ASPHALT 157.660

0.000

403-09110  
 

157.660

TON 

48.70000 7,678.04157.660

0.00

0315 GEOTEXTILE (PAVING) 144.000

0.000

420-00500  
 

144.000

SY  

4.50000 648.00144.000

0.00

0320 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.400

0.000

601-03041  
 

1.400

CY  

575.00000 805.001.400

0.00

0325 *BRIDGE RAIL TYPE 10 74.000

0.000

606-11000  
 

74.000

LF  

82.50000 6,105.0074.000

0.00

CAT 25,041.790.0025,041.79CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-15-CD 

0330 *REMOVAL OF ASPHALT MAT (PLANING) 2,986.000

0.000

202-00240  
 

2,986.000

SY  

2.85000 8,510.102,986.000

0.00

0335 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

0.000

LF  

11.00000 0.000.000

0.00

0340 STONE MASTIC ASPHALT 144.150

0.000

403-09110  
 

144.150

TON 

48.70000 7,020.11144.150

0.00

0345 GEOTEXTILE (PAVING) 144.000

0.000

420-00500  
 

144.000

SY  

4.50000 648.00144.000

0.00

0350 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.200

0.000

601-03041  
 

1.200

CY  

575.00000 690.001.200

0.00

0355 *BRIDGE RAIL TYPE 10 0.000

0.000

606-11000  
 

0.000

LF  

82.50000 0.000.000

0.00

CAT 16,868.210.0016,868.21CURRENT AMT0302 $ $ $



CONTID: C13854         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-15-CI 

0360 *REMOVAL OF ASPHALT MAT (PLANING) 1,296.000

0.000

202-00240  
 

1,296.000

SY  

2.85000 3,693.601,296.000

0.00

0365 *REMOVAL OF EXPANSION DEVICE 99.000

0.000

202-00504  
 

99.000

LF  

70.00000 6,930.0099.000

0.00

0370 STONE MASTIC ASPHALT 0.000

0.000

403-09110  
 

0.000

TON 

48.70000 0.000.000

0.00

0371 HBP (GR S) (100) (PG 76-28) /(CO # 3) 595.000

0.000

403-33871  
 

595.000

TON 

40.00000 23,800.00595.000

0.00

0375 GEOTEXTILE (PAVING) 75.000

0.000

420-00500  
 

75.000

SY  

4.50000 337.5075.000

0.00

0380 *WATERPROOFING (MEMBRANE) 1,211.000

0.000

515-00120  
 

1,211.000

SY  

10.60000 12,836.601,211.000

0.00

0385 *CONCRETE SEALER (CALCIUM NITRITE) 45.000

0.000

515-00410  
 

45.000

SY  

45.90000 2,065.5045.000

0.00

0390 *BRIDGE EXPANSION DEVICE (0-4 INCH) 51.000

0.000

518-01004  
 

51.000

LF  

185.00000 9,435.0051.000

0.00

0395 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

0.000

CY  

575.00000 0.000.000

0.00

0400 *CONCRETE (PATCHING) 171.000

0.000

601-06150  
 

171.000

SF  

48.20000 8,242.20171.000

0.00

0405 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

1.75000 0.000.000

0.00
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PCN: 13854-BID    ESTIMATE RUN 12/08/2003

PROJECT: IM 0703-280                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:20

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-15-CI 

0410 *CONCRETE BARRIER (TEMPORARY) 495.000

0.000

630-80370  
 

550.000

LF  

10.50000 5,197.50495.000

0.00

CAT 72,537.900.0073,115.40CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE F-15-CR 

0415 *REMOVAL OF EXPANSION DEVICE 58.000

0.000

202-00504  
 

58.000

LF  

70.00000 4,060.0058.000

0.00

0420 *BRIDGE EXPANSION DEVICE (0-4 INCH) 58.000

0.000

518-01004  
 

58.000

LF  

185.00000 10,730.0058.000

0.00

0425 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 6.100

0.000

601-03041  
 

6.100

CY  

575.00000 3,507.506.100

0.00

0430 *REINFORCING STEEL (EPOXY COATED) 47.000

0.000

602-00020  
 

47.000

LB  

1.75000 82.2547.000

0.00

0435 *CONCRETE BARRIER (TEMPORARY) 719.100

0.000

630-80370  
 

799.000

LF  

10.50000 7,550.55719.100

0.00

CAT 25,930.300.0026,769.25CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0445 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0450 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 30,900.000.0030,900.00CURRENT AMT0400 $ $ $

$ 2,928,693.1725,730.68$2,964,821.57$CURRENT AMTPROJECT TOTAL


